

**STATUS OF ITI ADOPTION AS ON 20.07.2010**

ITI Name & Location	Deliverables	Steps Taken	Steps Proposed to be Taken
ITI, Bangana, Una (HP)	ITI Adoption and Institute Development Plan (IDP)	Adopted before March 2010 and IDP stands approved by DGE&T (GOI)	-
	Allocation/ Release of Funds	<ul style="list-style-type: none"> <li>- Release of Govt. amounting to Rs. 2.50 Crores has already been released by DGE&amp;T (GOI)</li> <li>- SJVN by additional funds amounting to Rs. 1.00 Crores from SJVN Account under Corporate Social Responsibility (CSR).</li> </ul>	Funds yet to be transferred to IMC Account
	Land acquisition	The land measuring 5.00 Kanals has already been acquired.	Since more land is needed thus the process for acquisition of land measuring 45.00 Kanals (adjacent) has been already been initiated as per IDP. The matter has reached an advanced stage of consideration with GOHP
	New Building (Presently functioning in Rented Buildings)	The HIMUDA has been awarded the contract for construction of new building. The construction work of the new building will be started by HPPWD by the end of the year.	It is being planned to shift the existing trades to the new building and get the same re-affiliated.
	Master Skill Development	<ul style="list-style-type: none"> <li>- in the 1<sup>st</sup>. Phase the training on MS Office &amp; Internet has already been provided to Staff of ITI thereby utilising 60 Man-days of training.</li> <li>- The 2<sup>nd</sup>. Phase a training program on 'Noting, Drafting, etc. Is yet to be conducted for the Staff &amp; Faculties of ITI, Bamgana.</li> </ul>	<ul style="list-style-type: none"> <li>- 3<sup>rd</sup>. Phase being planned w.e.f. Sep 2010 onwards.</li> <li>- As on date a total of 64 man-days have been utilised.</li> </ul>

		<p>Pending on account of cold response from Principal, ITI, Bangana</p> <p>- 02 Days Workshops on sensitising for PPP</p> <p>Progress by DGE&amp;T has utilised 04Man-days</p>	
	Existing Trades with Intake	<p>1) C.O.P.A. (26)</p> <p>2) IT &amp; ESM (21)</p>	
	New Trades Planned to be introduced along with total intake	<p>- It had been decided to start the following new trades:</p> <p>1) Electrician (21)</p> <p>2) Dress Making (21)</p> <p>3) Welder-Gas &amp; Electric (32)</p> <p>- The slow progress has forced the IMC to construe that the said trades can't be started w.e.f. from the coming Session.</p> <p>- The matter has already been taken up at the level of State Steering Committee through Director (TE), GOHP.</p>	<p>The following new Trades will be introduced In phased manner, after handing over of the building:</p> <p>1) Mechanic RM of Heavy Vehicles (21)</p> <p>2) Electrician (42)</p> <p>3) Fitter (21)</p> <p>4) Embroidery &amp; NW (42)</p> <p>5) Dress Making (42)</p> <p>8) Motor Driving &amp; &amp; Heavy Earth Moving Machinery Operator (Under SCVT) (21)</p>